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31 January 1995 

MEMORANDUM 

From: David Porter, SOUTHDIV 

To: 

Lawson Anderson, ENSAFE 
Tonya Barker, NAS Memphis 
Jack Carmichael, USGS 
Jordan English, TDEC 
Sue Hosmer, NAS Memphis 
Keith Johns, ENSAFE 

_____ ",../ 
38054.000 
13.05.~0~ 

Jb-~ 

Sue Lawley, SOUTHDIV 
CDR Mason, NAS Memphis 
Jim Morrison, TDEC 
Mark Taylor, SOUTHDIV 
Clinton Willer, TDEC 
David Williams, EPA Region IV 
Rob Williamson, NAS Memphis 

Subj: NAS MEMPHIS BRAC CLEANUP TEAM (BCT) MEETING, 23-26 JAN 95 

Encl: (1) Meeting Minutes 

1. Minutes of the subject meeting are forwarded as enclosure 
(1) . 

2. Reminders: 

• Assembly B Work plan comments are due by 13 February. 

• Assembly C Work plan comments are due by 6 March .. 

• Next BCT meeting is scheduled for the week of 27 
February (RAB meeting on 28 February). 

3. Please call if you have any corrections, additions, or 
questions at (803) 743-0610, DSN 563 (e-mail address: 
dlporter@efdsouth,navfac.navy.mil) . 



NAS MEMPHIS BCT MEETING MINUTES
23-26 JANUARY 1995

A meeting of the NAS Memphis BRAC Cleanup Team was convened at
1:00 pm on Monday 23 January. The following people were in
attendance:

Lawson Anderson, EnSafe
Tonya Barker, NAS Memphis
Jack Carmichael, USGS
CDR David Clark, NAS Memphis
Phil Coop, EnSafe
Keith Johns, EnSafe
Jim Morrison, TDEC
Bill Parks, USGS
David Porter, SOUTHDIV
Mark Taylor, SOUTHDIV
Clinton Willer, TDEC (arrived later in the afternoon)
David Williams, EPA Region IV
Rob Williamson, NAS Memphis

David Porter discussed the agenda for the RAE meeting to be held
Tuesday night. Dates were discussed for the RAE review of the
work plans for Assemblies Band C, and it was decided to ask for
comments from the RAB by 13 February for Assembly Band 27
February for Assembly C (BCT review dates were set at 13 February
for Assembly Band 6 March for Assembly C). Lawson Anderson
noted that Mr. Tim Augustine, regional manager for Northstar

~. Drilling, would be at the RAE and would provide an 8 minute video
on "rotosonic" drilling techniques. Mr. Augustine will also have
a mock monitoring well and drill bits to show the RAE. Lawson
Anderson provided a summary of results from the DPT investigation
phase for Assembly A. It was decided to provide the summary as a
handout to RAE members. Keith Johns noted that Dr. David Watt
would be the community member introducing the presentation
strawman. David Porter noted that both Frank Ryburn and Phil
Whittenberg would be present to provide updates on the airport
master plan and the base reuse plan. Lawson Anderson also
provided a preliminary summary of "gray area" sampling. As the
data is still being validated, it was decided not to provide the
information as a handout at the RAE. David Porter will discuss
the sampling in general terms and EnSafe will prepare a summary
for a handout at the next RAE meeting. Both Mayor Harvell and
CAPT Willis are out of town. CDR Clark will. represent CAPT
Willis at the RAE.

CDR Clark briefed the BCT on a situation with the Fixed Base
Operator (FBO). The FBO is installing tanks at the former jet
engine test cell, and the base is concerned about a number of
safety and environmental issues. CDR Clark briefed the BCT in
case the issue arises during the RAE meeting Tuesday night .
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David Williams stated that we need to develop a Plan of Action
for SWMU 7 so that we c4n quickly proceed with remediation once
data becomes ayailable. :

Lawson Anderson noted that work on the development of a new base
map was started today.

Lawson Anderson reported that a geophysical report on the rEM
work completed will be available on 27 January. SWMU specific
information will be placed in the RFI r.eport.

Lawso~ .Anderson presented sampling data and a draft preliminary
risk assessment for SWMU 45. The only contaminant of concern
appears to be benzo(a)pyrene which would be consistent with
burned JP fuel. The levels of benzo(a)pyrene in the surficial
soil sample collected immediately adjacent to the concrete pad,
and a duplicate of this sample, were 130 J ppb and 2S0J ppb.
These level are below the EPA Region III risk based concentration
for industrial soil (390 ppb) , but above the concentration for
residential soil (88 ppb). When metals with concentration less
than 2 times background were excluded from the calculations, the
risk sum for carcinogens and non-carcinogens were within the
Region IV guidelines for both residential and industrial. David
Williams asked about the availability of benzo(a)pyrene data for
other sampling locations. Per Lawson Anderson, .this information
may be available from the laboratory for the DPT samples, as a
FOOI-FOOS Solvent Scan consists of a VOC/SVOC analysis. The
laboratory was called to request this data. A decision on SWMU
45 was postponed until this data is available to determine the
extent of benzo(a)pyrene.

Jim Morrison requested a monthly update on waste removed from the
base during investigation/restoration work. Per Lawson Anderson,
EnSafe will keep track of wastes transported to the Part B
facility, and will calculate the pounds of contaminants using
analytical data. Per Rob Williamson, the base will keep track of
the date of disposal.

Clint Willer requested tha~ he be informed once the dates for the
Risk Assessment Training in Charleston are set.

The meeting was adjourned for the day at 4:00 pm.

The meet reconvened at 8:00 am on Tuesday, 24 January. The
following people were present:

Lawson Anderson, EnSafe
Tonya Barker, NAS Memphis
Jack Carmichael, USGS
Jim Morrison, TDEC
Bill Parks, USGS
David Porter, SOUTHDIV
Mark Taylor, SOUTHDIV
Clinton Willer, TDEC



/--,

David Williams, EPA Region IV
Rob Williamson, NAS Memphis

David Porter discussed the strategy for the BRAC Cleanup Plan
update, which is due to NAVFAC on 3 March. Various media
personnel at SOUTHDIV are reviewing and editing the plan, and
EnSafe will incorporate the changes and distribute the revised
documents. Clint Willer noted that he would like to see the
budgetary infor~ation before the plan is finalized.

David Porter discussed the need to obtain concurrence on
·uncontaminated" property prior to the 18 month deadline under
CERCLA (March 1995). Clint Willer stated that TDEC would concur
with the areas categorized as "White", or ·uncontaminated" in the
Environmental Baseline Survey. These include the tennis courts
and covered tennis courts. David Porter will send a letter to
TDEC requesting concurrence.

This issue of lOW was discussed. The activity is concerned with
the IDW drums on site from a liability standpoint, as they are
accessible and are not under direct control of anyone when a site
is vacated. It was decided that the drillers/EnSafe would move
the drums at the end of each 10 day drilling cycle. Potentially
hazardous waste will be taken to the permitted facility (N-l694),
and non-hazardous waste will be taken to N-12. Mark Taylor and
Lawson will develop a budget for disposal, and Mark Taylor will
set up an account to transfer BRAC funds from SOUTHDIVto the
activity. "

The question of cores from the rotosonic drilling was di?cussed.
Cores from SWMU 7 will be taken to the Part B facility. Non­
hazardous cores are being stored at S-86. It was decided that
the cores at S-86 will be disposed after analytical data becomes
available.

Jack Carmichael noted that the background wells are be being
completed, and water level data will be taken next week to
determine the direction of ground water flow.

Each of the "gray areas· was discussed and a sununary for each of
these areas is provided below. David Willaims requested a
Preliminary Risk Evaluation (PRE) for each site (the PRE would be
for BCT use and review only, and would not be included in the
Gray Area Report).

•

•

N-122

N-4

An area outside the, building on the south
side was high for,TPH and solvents. It was
decided to remove the soil and resample (via
EnSafe/subcontractor). If the results from
the resampling" are clean, the area will be
reclassified from gray to light green.

An area along the airport parking apron used
for transient aircraft fueling. One TPH hit
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of 89 ppm, less than action "l€vel, The area,
however, will be further investigation
because of the gasoline pits.

• Lakes Navy/Tanya/Louise. Tanya Lake had a very low
level of merphos, and Lake Louise had a very
low level of 2,4,S-TP(silvex). The area
will be reclassified from gray to light.
green.

• runways Take off and approaches. Very low levels of
VOCs. The area will be reclassified from
gray to light green.

• gasoline pits TPH hits indicate a release. It was decided
to use the RAC to remove the existing 7 pits
under the tank program. Removal will include
confirmatory sampling - full scans. If a
problem is noted, the entire system will
become a SWMU. Rationale: If anything is
going to show up, it will be detected in the
existing 7 pits as they are closest to the
former N-94 tank farm which fed the system.
At Tank 17 (surficial hit but no geoprobe
hit): remove soil and resample (via
EnSafe/subcontractor) .

• arresting gear Reclassify from gray to light green.

• turkey shoot High lead. Grid and resample.

• N-7 Same situation as N-122 - remove soil and
resample.

• pasture ponds Reclassify from gray to light green.

• former range Reclassify from gray to light green.

Each of the SWMUs under Assembly A were discussed and a summary
for each of these areas is discussed below:

•

•

SWMU 1

SWMU 8

The only contaminant of possible concern is
acetone. Acetone showed up at other SWMUs, and it
is theorized that it came from the isopropanol
used by the OPT crew for decon. The soil pile at
the site will be analyzed using a full scan. If
results are clean, the area will become a "no
further action" (NFA) site.

OPT sampling had no detections. 4 additional
wells will be installed using "rotosonic" drill.
TOEC and EPA Region IV agreed to the following
sampling strategy: quarterly for the 1st year,
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SWMU 60

SWMU 3

$WMU 5

S~VMU 7

then' assulnii1g 'notHing,'is ;f6i.i'nd~'·"Yea:~ly.s·a:mPlirfg
for 2 additional years (3 years total). '

Same as SWMU 8. Lower fluvial wells (OPT sampled
upper fluvial aquifer with no problems detected) .
60 to 70 ft wells with 10 ft screens.

No hits were detected during the OPT
investigation. Monitoring wells will be
installed. The BCT discussed the removal of the
drywell through an interim measures. The RAC
contractor will be used to remove the drywell,
along with the drywell at SWMU 7 (data from
drywell at SWMU 7 will be used to plan for the
removal of the drywell at SWMU 3).

OPT detected petroleum contamination. Monitoring
wells will be installed to determine if the
contamination has left the site. Same monitoring
requirements as SWMUs 8 and 60: quarterly for
first year, then annually for the next 2 years.

Well placement strategy will be developed by
EnSafe/USGS when the 4 stratigraphic holes are
completed. Per EPA/TDEC, testing of potable well
No. 1 is not required while it is shutdown.

.... .'

Both EPA and TOEC want to be informed of the location for the new
south side potable water production well (planned replacement for
well No.1).

The meeting was adjourned for lunch at 11:30 pm, and reconvened
at 1:00 pm. Jordan English, TOEC, was present for the late
afternoon discussions.

The BCT made a site visit to view the II rotosonic II drilling at
SWMU.

Following the site visit, David Porter presented the BCT Status
Update for the RAE.

The sampling strategies for SWMU 36 (incinerator) and SWMU 27
(waste water treatment plant) were discussed, based on a review
of old construction/as built plans for the facilities.

•
,.

SWMU 36

SWMU 27

Sampling loading area and basement. Locate and
sample near oil storage UST (probe or geophysics) .

Sample sludge drying beds: hand auger 3 to 4 ft.

/--.

Re investigation of s~rnu 40 under Assembly B (installation of 6
,loess wells), Mark Taylor will check funding expiration rules to
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. det.eimlrie:· if': a:8GS ·or· EnSafe·:tililT do ·the work'"
1990, but 5 year funding limit may apply.

The meeting was adjourned for the day at 4:30 pm. A meeting of
the RAE was held at 7:00 pm. Minutes of this meeting will be
forwarded separately.

The BCT meeting reconvened Wednesday morning at 8:00 am.

The previous night's RAE meeting was discussed. The follow items
resulted from the discussion:

• Need to compare with Risk Based Concentration (RBC) levels
when giving RAE analytical results - use "plain English".

• Keith Johns will work with Sue Lawley/Hosmer to set up a
separate meeting with the RAE community members to go
forward with their presentation.

• David Williams noted a "frustration level" at the RAE and
feels that we need to cover the basics and review the
progress to date. After discussing this issued, it was
decided that a short executive summary (in fact sheet
language and format) would be prepared for the next meeting,
along with an updated color map, and posters on the types. of
contaminants at NAS Memphis (including what they were used
for, an indication of what level is "bad", etc.).

• David Williams noted that public wants and expects to hear
from EPA and State regulators and requested that he and the
State regulators be placed on the agenda to do status
updates/summaries.

• Based on a comment by a RAE member regarding lack of Shelby
county government participation, as well as the upcoming 1st
year anniversary of the RAE and previous discussions re
attendance and co-chairmanship, have an agenda items at the
next RAE to discuss these issues.

Following this discussion, the following people conducted a field
inspection of remote areas on the north side of the base:

Lawson Anderson, EnSafe
Jim Morrison, TDEC
David Porter, SOUTHDIV
Mark Taylor, SOUTHDIV
David Williams, EPA Region IV
Rob Williamson, NAS Memphis
PO Griffin, NAS Memphis

Following the field inspection which continued through Wednesday
afternoon, Thursday morning, and part of Thursday afternoon, a
discussion was held among the following people regarding SWMU 45:
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Lawson Anderson, EnSafe
David Porter, :SOUTHDIV
Mark Taylor, SOUTHDIV
D9-v~d Williams,EPp.. Region,IV
Rob'Willi'amson, NAS Memphis'

Lawson Anderson provided copies of additional benzo(a)pyrene data
obtained from the laboratory. One additional hit was noted at 5
feet near the sewer manhole. As with the others, it was above
residential but below industrial. Per David Williams, removal of
the soil from the pit, followed by confirmatory (composite)
sampling will be sufficient to clear the site for construction.
Note: Jim Morrison was provided a copy of the results before
depar~ing and stated that he would review the data.

The meeting was adjourned at 4:00 pm.


